10/27/15 8:00 AM Senior Design Suite
Meeting Minutes

From Sally:
First we will be reviewing what everyone has done so far, meaning your assigned assignments. So be
sure to have those done (it will be reflected on your citizenship, if you don’t’ get your assigned tasks

done on time, just warning you ©) ).

Then we have some major decisions to make. | will share with everyone what | learned
about the magic silver box (which | don’t really like at the moment) and everything else that |
may/may not have made progress on. After the meeting is over, we need to have a few things done
and decided. So this is what you need and what you will get out of the meeting:

1. Your assigned tasks that is due (10/27) should be done. Check the Project Learning spread

sheet if you don’t know your assigned tasks (I really hope you know your tasks @). Check often,
because they do get updated.

2. We will make a decision of whether or not to get a new computer for our project.

3. How we are going to tackle the problem of the DB37 and Twister Program. Whether we
Frankenstein a thing for it or we straight up replace the whole thing, or we just sit there and stare at
it while eating gummy bears.

4, Know what your next assigned tasks are and have it ready by the due date.

5. Review individual and general goals, and team dynamic

8:09 - Everybody here.
8:11 - Sally’s things
e picked out a bunch of ropes, found a covered cable that looks good
e weights, probably easiest to take a chunk of steel and machine it
e Pulley picked out. Has no hole, but we can figure that out. Nice because it has a base.
8:13 - Austin, headpiece
e going to be like the rest of the twister’s attachment
e make the attachment curved?
o redesign the spring thing, maybe find a ball joint
e Austin will look into redesigning.
8:17 - Robert, wiki page and code
o all sections are there
o will go to the meeting and see exactly what they need
e code is working, buttons and interface work! All the connections are there.
e Have code, going to try it on Sally’s computer using an install package
o Sally’s friend got the code working by building it in Visual Studio 2015
8:25 - Jacquelin, harness
e Bill of materials by thursday
e Cable placement, need to push each other around more
8:31 - Magic silver box
e red tape/black tape, red tapes go to position sensor
smaller box splices 37 pin connector into different pins
Microcontroller goes through ethernet and to 37 pin
board with duct tape is probably for torque sensors
Giant thing is a power supply
So a couple options:
e locate or create a 37 pin connector converter, or convert it to DB9?



¢ Replace the system. everything would go except the motor, replaced by a
modern microcontroller board.
e Cohen’s system is compatible with up to Windows 8, so if we replace the system we
need an older OS
8:47 - Thursday
o talk to Wolbrecht, make sure our plan is ok to get a new computer and scrap the system
e Are there any microcontrollers he recommends?
e everybody’s jobs done

For thursday:
e Pick out a rotary encoder

Jacquelin have a BOM

Sally have weights figured out

Austin finish headpiece

Robert have wiki page done, help Jacquelin with rotary encoders
e email project learning and photos

9:05 - adjourned.



